









CAPC Innovation Working Group November 2004

Initiative	Action Plan Item	Owner	Timing	Status
Define Working Group Initiative	list action plans in priority order to address initiative	FED/ PROV/AUTO for each action plan item	ST/MT for each action plan item	Status R/Y/G overall Initiative
Financial Support for Technology and Innovation	Develop Web Portal - concept - implementation	FED/PROV AUTO/UNIV.	Q1-05 Q2-05	
	Support changes to SR&ED program	FED		
	1a) Allocate significant portions of existing funding programs to the automotive sector	FED/PROV		
	1b) Establish New Auto Focused Funding Programs with criteria and guidelines tailored to Auto Sector	FED/PROV		
	Establish Early Commercialization Tax Credits for New Technology Production	FED/PROV		
	Target Funding to Encourage OEMs and parts suppliers to conduct R&D in Canada	FED/PROV		

 Addressed - implementation underway and on-time


 Plans, commitments and timelines not clear - attention needed.

 Immediate attention.

Fed - Federal Government
Prov - Provincial Government
Auto - Auto Manufacturers, Suppliers

MT - Medium Term
ST - Short Term

CAPC Innovation Working Group November 2004

Initiative	Action Plan Item	Owner	Timing	Status
Define Working Group Initiative	list action plans in priority order to address initiative	FED/ PROV/AUTO for each action plan item	ST/MT for each action plan item	Status R/Y/G overall Initiative
Develop Stronger and Sustainable Public Private Innovation Capabilities	Develop Conceptual Model - Complete Concept - Begin Implementation	FED/PROV INSTITUTIONS/ AUTO	Q1-05 Q3-05	



Addressed - implementation underway and on-time.



Plans, commitments and timelines not clear - attention needed.





Immediate attention.

Fed - Federal Government
Prov - Provincial Government
Auto - Auto Manufacturers, Suppliers

MT - Medium Term
ST - Short Term

CAPC Innovation Working Group November 2004

Initiative	Action Plan Item	Owner	Timing	Status
<i>Define Working Group Initiative</i>	<i>list action plans in priority order to address initiative</i>	<i>FED/ PROV/AUTO for each action plan item</i>	<i>ST/MT for each action plan item</i>	<i>Status R/Y/G overall Initiative</i>
Consumer Support for Early Commercialization	<p>1a) Establish Environmentally Advanced Technology Vehicle (EATV) direct consumer credits</p> <p>1b) Implement enhancements to existing program</p> <p>Support and encourage alternative fuels infrastructure development</p>	<p>FED</p> <p>PROV</p> <p>FED/ PROV</p>	<p>ST</p>	<p></p> <p>Not proceeding</p> <p></p>



Addressed - implementation underway and on-time.



Plans, commitments and timelines not clear - attention needed.



Immediate attention.

Fed - Federal Government
 Prov - Provincial Government
 Auto - Auto Manufacturers, Suppliers

MT - Medium Term
 ST - Short Term